DRAFT

SIP PROJECTS TIMELINE

Executive Director Approved Projects
Anticipated Dates and Activities through 2022

Proposal: HGB Redesignation Request and
Maintenance Plan SIP Revision

Proposal: BPA Redesignation Request and
Maintenance Plan SIP Revision

Proposal: DFW Redesignation Request
and Maintenance Plan SIP Revision

Proposal: ELP Redesignation Request
and Maintenance Plan SIP Revision

September 5, 2018

October 17, 2018

December 12, 2018

January 16, 2019

January 30, 2019

March 27, 2019

April 24, 2019

Adoption: Anti-Tampering and EAC
LIRAP Removal SIP Revision

Adoption: HGB Redesignation Request
and Maintenance Plan SIP Revision

Agenda to consider adoption:
BPA Redesignation Request and
Maintenance Plan SIP Revision

Agenda to consider adoption:
DFW Redesignation Request and
Maintenance Plan SIP Revision

Agenda to consider adoption:
ELP Redesignation Request and
Maintenance Plan SIP Revision

NAAQS Revision for Sulfur Dioxide (SO.)

Primary standard - Final Rule in 2019

2015 Ozone NAAQS Emissions Inventory
SIPs are due for HGB & DFW by August 3,
2020 and for SA by September 24, 2020

Round 4 Designations for the 2010 Sulfur
Dioxide (SO,;) NAAQS by December 31, 2020

(monitored areas)

NAAQS Revision for NO,/SO-,

Secondary standard — Proposed Rule in 2021

NAAQS Revisions for Particulate Matter (PM)
Primary standard — Proposed Rule in 2021

’ D EPA Activity

NAAQS Revision for NO,/SO-,

Secondary standard — Final Rule in 2022 I:I SIP Projects Not Yet Scheduled

NAAQS Revisions for Particulate Matter (PM)

Primary standard — Final Rule in 2022

Infrastructure and Transport SIP revisions are required within three years of a final NAAQS revision.

This timeline does not include State rulemaking activities.

Latest Update: January 2019



